

PEARLAND ISD

2016 LONG RANGE FACILITIES PLANNING SCHEDULE

NOV/DEC/JAN	FEB/MARCH	APRIL/MAY	JUNE/JULY	AUG/SEPT	OCT/NOV
	<p>Validate/Update Demographic Projections Validate/Update Facility Assessment Kick-off Meetings with Board and Staff Facility Assessment / Capacities Study</p>				
	<p>● 11/17 -- LRFC 1 -- Kickoff meeting</p>				
	<p>● 1/6 -- LRFC 2</p>	<p>VISIONING Consider broad aspirations for future of schooling, define GUIDING PRINCIPLES for instruction, technology, use of time, facilities and funding.</p>			
	<p>● 1/27 -- LRFC 3</p>				
	<p>● 2/10 -- LRFC 4 -- Identification of projects in context of GUIDING PRINCIPLES.</p>				
	<p>● 2/24 -- LRFC 5 -- Complete identification of projects.</p>				
	<p>■ 3/14-3/18 -- SPRING BREAK</p>				
	<p>● 3/23 -- LRFC 6 -- Develop options, project costs/schedules.</p>				
	<p>● 4/6 -- LRFC 7 -- Develop options, project costs/schedules.</p>				
	<p>● 4/20 -- LRFC 8 -- Finalize plan.</p>				
	<p>● 5/4 -- LRFC 9 -- Just in case date.</p>				
		<p>★ DATE TBD -- LRFC Presents Recommendation to Board</p>			
			<p>■ BOARD CONSIDERS PLAN</p>		
		<p>Last Day to Call a Bond Election, Aug. 22</p>		<p>★</p>	
			<p>■ ELECTION CAMPAIGN</p>		
				<p>★</p>	
				<p>Election Day Nov. 8</p>	<p>★</p>

